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Attachment F

Denali CommissionQuarterly
Project Narrative and Funds Disbursement Request

Project Name: Valdez Medical Clinic Energy Upgrades

Agency: 9/30/05.Reporting Period:City of Valdez

Grant #: 06-4-C5023 0Amount of Funds Requested $,

1. What is the starns of the project; include portions completed?

Preliminary design has been completed.

2. Is the project on schedule;ifnot, howwill this be dealtwith?

Due to a position vacancy within the !ngineering Department, the RFP

for final design of the p~oject has not been completed to date. We anticipate

getting the RFP out"by January 1 and co~plete the project by December 31. 2006.

3. Is the project on budget; if not, how will this be dealt with?

It is anticipated that the project is fully funded.

4. Othercomments/problemsandsolutions:

None.

Department ofHea1th and Social Services
Facilities Section

Last Updated 9/29/03
Form 642
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AttachmentG

Denali Commission
Quarterly Project Financial Report

Project Name: Valdez .Medical CUnlc Energy Upgrades

Agency: City of Valdez Reporting Period: 9/30105

Grant #: 06-4-C5023

Please include the following intormation:
(Useadditionalpages as necessary) .

Budeet Infonnation:

1. The tota.lprojectbudget-Denali Commissionand otherflmdscombined

2. The totalproject expendituresas of the end of the mostrecentquarter

3. The total amountof Denali Commissionfundscommittedto the project

T-589 P.003/004 F-105

$486,480

$22,000

$100,000

4. The total expenditure of Denali Commission funds for the project as of the end of this
reponing period 0

5. Thepercentageof expendituresto the totalbudget

6. Project Performance Analysis (use PPA form onpage2 of641)

Project Schedule:

Show the project schedule with milestone dates fOT'designand construction.
Completed design and construction Documents

Bidding

Contract Award

Construction Complete

Dcpartment of Health at1dSocial Serviccs
Facilities Section

5;1;

March 31, 2006

April 1-30, 2006

May 15. 2006

December 31. 2006

Fonn 641A

(1) Last Updated 9/29/03
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AltachmentG

Denali Commission
Quarterly Project Financial Report

Project Pc..rormanceAnalysis (PPA) Form

Project Name: Valdez Medical Clinic Energy Upg~ades

City of Valdez Reporting Period: 9/30/05Agency:

Grant#: 06-4-C5023

NOTE: Include Denali Commission Grant Funds Only on this form.
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Pre-development cost. 0

Architect & Engineerin 0

Construction 100,000 0 12{31/06

0

-- October 11 ,2005

Date:

Nancy M. Peterson. Assistant City Manager

Print Name and Title: Form 641B

Department of Health and Social Services
Facilities Section
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